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Significant Issues 
 

 Ft. Sam Houston – PN69936 WT Admin - CoHQ 
 Installation will submit waiver for all 3 CoHQ facilities 

 Request is to eliminate 12 open office cubical spaces 

 Plan is to substitute a 45-50 man conference room  

 COS is working this issue 
 Coordinating with ACSIM, MEDCOM & IMCOM-W to define requirements 

 Designer of Record is close to 100% design completion 

 AIT Complex – Standard Design Development – Brigade HQ 
 Meeting held 17 DEC 11 with Col. Sweeny of TRADOC 

 TRADOC provided design direction   

 SWF developing floor plan and criteria for ACSIM review 
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Significant Issues 
 

 Military Project Review 
 SWF and NWS project coordination review 

 Visit by NWS Military Projects Branch Chief on 3 MAR 11 

 Review COS Projects for FY12 and beyond – SWF has a significant workload for JBLM 

 Visit with ECSO 

 Follow – Up from the Partnering Meeting held at JBLM 

 Energy Workshop 26-28 Jan 11 
 Workshop and Industry Forum  

 Energy Efficient Technologies for Government Buildings – new and retrofits 

 COS and ESB team members to attend 

 

 Several projects are under consideration for reprogramming  

 Pull ahead from FY13 into FY12  
 PN 72684 UEPH Ft. Campbell 

 PN 54489 BCT Complex Ft. Leonard Wood 

 PN 67091 UEPH JBLM 
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ECSO Support 
 

 Programmatic Support 

 Acting as SMEs for CBP Design Standard Web site 

 All Hands meeting with CBP in Laguna Niguel, CA to discuss Design 

Standard Issues 

 

 Project Support 
 Developing 10 RFPs execution 

 Completing 3 BCOE reviews 

 Completing 9 design technical reviews 

 Completing 2 standards compliance reviews 
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 Southeast Region  
 MATOC (UR)- Bks., Primarily Ft. Benning, approx. $400M, issue Jan. 2011 

 MATOC (UR)- Bks., Primarily Ft. Jackson, approx. $450M, issue Jan. 2011 

 Southwest Region 
 MATOC (UR)- Bks., Primarily Ft. Bliss, approx. $400M, SSEB Board Dec 6, 2010 

 MATOC (UR)- Bks., Primarily Ft. Polk, approx. $410M, not adv., issue Phase 1 4th qtr FY 11 

 Northwest Region 
 MATOC (UR)- Bks., Primarily Ft. Leonard Wood, approx. $410M, not adv., FY 13 Seed  

 MATOC (UR)- Bks., Primarily Ft. Lewis,  approx. $400M, not adv., issue Phase 1 4th qtr FY 11 

 Northeast Region 
 No specific contract requirements 

 Warehouse & Administrative 

 MATOC (SB)- Primarily Georgia, approx. $85M, SSEB Board Dec 13, 2010 

 MATOC (SB)- Eastern United States, $150M, not adv., issue Phase 1 4th qtr FY 11 

 MATOC (SB)- Western United States, $250M, SSEB Board Dec 6, 2010 

 Starship Renovations 

 MATOC (SB)- 3 locations, approx. $480M, will adv. Jan. 2011, 4th qtr award 
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Current/Future SWF Contracts 
FY12 to FY16  (approx. $2.6B) 


